A CRM APPLICATION FOR THE CHAI SHOP & CO

4. PROJECT PLANNING PHASE

4.1 Planning Overview

The project is planned using a product backlog, user stories, story points, priorities and sprint tracking. Development activities are grouped so that customer management, order management, feedback tracking, automation, security, reporting and dashboard work can be completed in an organized sequence.

4.2 Product Backlog

Sprint	Area	User Story	Points	Priority
Sprint-1	Developer Setup	USN-1: Create and configure the Salesforce environment for The Chai Shop & Co CRM application.	3	High
Sprint-2a	Data Modeling	USN-2: Create Customer, Order, Feedback and Interaction custom objects and their relationships.	5	High
Sprint-2	Data Modeling	USN-3: Set up tabs and the Chai Shop & Co CRM Lightning App.	5	High
Sprint-3	Automation	USN-4: Create validation rules for customer details, order quantities, mandatory fields and data quality.	3	High
Sprint-3	Automation	USN-5: Configure automated flows for order updates, customer follow-ups and feedback notifications.	3	High

Sprint-4	Security	USN-6: Configure role-based access control using profiles, roles and sharing rules.	5	High
Sprint-5	Reports	USN-7: Create customer, order, feedback and sales-related reports.	4	High
Sprint-6	Dashboards	USN-8: Create customer activity, order trends and sales-related dashboards.	4	Medium

4.3 Sprint Tracker

Sprint	Start Date	End Date	Duration	Planned Points
Sprint-1	24 Oct 2022	29 Oct 2022	6 days	20
Sprint-2	31 Oct 2022	05 Nov 2022	6 days	20
Sprint-3	07 Nov 2022	12 Nov 2022	6 days	20
Sprint-4	14 Nov 2022	19 Nov 2022	6 days	20

4.4 Planning Sequence

- Set up the Salesforce development environment for The Chai Shop & Co CRM.
- Design and create customer, order, feedback and interaction objects and relationships.
- Create the Lightning application and navigation tabs.
- Implement validation and automation requirements.
- Configure security, profiles, roles and sharing rules.
- Develop customer, order, feedback and sales-related reports and dashboards.
- Test the system and document the implementation.
- Prepare the final project demonstration.

4.5 Project Deliverables

- Configured Salesforce CRM application for The Chai Shop & Co.
- Customer, order, feedback and interaction object and field configuration.
- Relationships and validation rules.
- Security and sharing configuration.
- Reports and dashboards.
- Testing evidence and project documentation.

- Final project demonstration.